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Sprint \} Sprint Nextel

2001 Edmund Halley Drive

Together with NEXTEL Reston, VA 20191
Office: (703) 433-4212 Fax: (703) 433-4142

January 2, 2008

David Furth, Associate Bureau Chief

Public Safety and Homeland Security Bureau
Federal Communications Commission

445 12th Street, SW

Washington, DC 20554

Re:  Sprint Nextel’s Status Report on 800 MHz Band Reconfiguration
WT Docket 02-55

Dear Mr. Furth:

Sprint Nextel Corporation (“Sprint Nextel”) hereby files the attached report
regarding the 800 MHz band reconfiguration progress with the Federal
Communications Commission (“Commission”) and the 800 MHz Transition
Administrator, LLC (“TA”). In its September 12, 2007 7Third Memorandum Opinion
and Order in the above-captioned proceeding, the Commission required Sprint
Nextel to submit monthly reports regarding its clearing of Channels 1-120 (Phase I)
and the NPSPAC channel block (Phase II). See Improving Public Safety
Communications in the 800 MHz Band, Third Memorandum Opinion and Order,
WT Docket No. 02-55, at 9 29-30 (rel. Sep. 12, 2007) (“Third Memorandum Opinion
and Order™).!

As demonstrated in this report, the substantial progress in 800 MHz band
reconfiguration noted in Sprint Nextel’s previous monthly reports has continued. In
the past month, Sprint Nextel has completed the retuning of all non-Sprint Nextel,
non-SouthernLINC Channel 1-120 incumbent licensees in one additional NPSPAC
region (Oregon), raising the number of completed Phase I NPSPAC regions to
thirty-nine. In the seventeen remaining NPSPAC regions or U.S. Territories in
which Channel 1-120 clearing has not been fully completed, fourteen have three or
fewer 1-120 Channel licensees remaining to be retuned. Overall, ninety-five
percent of the nearly 1200 Channel 1-120 licensees that must be retuned during
Phase I of 800 MHz band reconfiguration have been retuned.

1 By continuing to file these reports in compliance with this reporting
requirement, Sprint Nextel does not waive its right to challenge those requirements
or any other portion of the 7Third Memorandum Opinion and Order.
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This report also demonstrates a steady increase in the number of public
safety licensees that have signed Frequency Retuning Agreements (“FRAs”) and
have established dates to initiate their Phase II infrastructure retunes. As of today,
public safety licensees and Sprint Nextel have signed nearly 500 FRAs and have
entered into a total of over 400 Planning Funding Agreements (“PFAs”). Aided by
nearly twenty 800 MHz TA-sponsored Regional Planning meetings to date, eighty-
eight Phase II NPSPAC licensees have established a date certain with Sprint
Nextel for completing their retunes, an increase of 37 percent from the sixty-four
licensees listed last month.2 We anticipate that this total will increase significantly
in the coming months, as Sprint Nextel and additional public safety licensees are
finalizing infrastructure retune dates, typically as an output of the TA Regional
Planning meetings. Based on ad hoc requests to schedule and perform retunes, as
well as those discussed through the TA planning process, Sprint Nextel has been
notified of and is prepared to timely provide cleared replacement channels for
nearly 500 public safety retunes.3 Overall, over seventy licensees, including both
NPSPAC and Expansion Band public safety licensees, have already fully retuned to
their new channel assignments.

While these facts demonstrate significant progress in band reconfiguration,
there continue to be barriers to timely completion of Phase I and Phase II of 800
MHz band reconfiguration that are outside Sprint Nextel's control. Although
ninety-five percent of all Phase I retunes are complete, as noted above, 57 Phase I
non-border licensees have not completed their Phase I retunes. These delayed
retunes may in turn prevent corresponding Phase II licensees from initiating their
own retunes. As previously noted, Sprint Nextel cannot compel licensees to
complete their retunes.?

Sprint Nextel remains concerned with the Bureau’s continued relaxation of
its recently adopted planning completion deadlines. The Bureau has granted well
over 100 extension requests of the Wave 1 and Wave 2 planning deadlines adopted
by the Commission in September 2007 and, in some cases, the Bureau has granted
individual licensees multiple extensions. To Sprint Nextel’s knowledge, at least 50
requests for extension of the December 15, 2007 Wave 3 planning deadlines have

2 See Figure 4.

3 The dates for these retunes will be responsive to the requirements of public
safety licensees. Some are scheduled for completion in 2008; others in 2009 and
beyond.

4 See Figure 1. To Sprint Nextel's knowledge none of these licensees have
requested a waiver of the Commission’s Phase I 800 MHz band reconfiguration
deadline of December 26, 2007.

5 See Sprint Nextel’s 18-Month Benchmark Report dated January 26, 2007 at
page 4.
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been filed and are pending. These extension requests have neither been filed in the
800 MHz rulemaking docket nor otherwise made publicly available.

Since we have not seen the majority of the waiver requests, Sprint Nextel
continues to take no position on the propriety of the Bureau’s grants.® We note,
however, that the sheer number of planning extensions granted to public safety
licensees ensures that many licensees will not be ready to initiate FRA negotiations,
execute FRAs and complete their retunes within the Commission’s current timeline.
In that regard, the Bureau’s waiver requirement for planning completion deadlines
appears to be causing licensees to divert their resources to preparing waiver
requests and away from doing the planning needed to finish band reconfiguration.?
This, too, has negative ramifications for the time necessary to complete 800 MHz
reconfiguration.

Sprint Nextel appreciates the continuing opportunity to update the
Commission on the substantial progress being made in 800 MHz band
reconfiguration.  We are available to discuss this Report at the Bureau’s
convenience. Sprint Nextel remains committed to completing 800 MHz band
reconfiguration and submits that by any objective measure substantial progress
continues.

Should you have any further questions in this matter, please contact the
undersigned.

Respectfully submitted

6 Sprint Nextel has no ability to expedite public safety’s planning efforts once
the PFAs are signed. The speed with which public safety can complete their
planning efforts is wholly within the control of public safety licensees, their vendors
and the FCC. Until those planning efforts are completed, and complete cost
estimates are fully developed and provided, Sprint Nextel is unable to negotiate the
substance of individual FRAs or implement and facilitate the retuning of public
safety licensees.

7 See e.g., FCC REBANDING ORDER CREATES MAJOR HEADACHES, by
Glenn Bischoff, Mobile Radio Technology Magazine (November 14, 2007), available
at: http://mrtmag.com/rebanding/news/fcc_rebanding order 111407/ (“Andy
Maxymillian, senior consultant for Blue Wing Services who also represents 800
MHz licensees, said the new deadlines set by the FCC’s September 2007 order
effectively stopped rebanding work for his clients. “The reaction from the clients
that we're working with has not been to accelerate the work that they’re doing. In
fact, in a lot of cases, it has been just the opposite,” he said. “The Oct. 15 deadline
was the big example, where licensees were required to complete planning by [that
date]. In almost every case in our client base, there wasn’t an acceleration to speed
up to meet that date, there was a pause ... to write up requests for extensions or
waivers.”)




David Furth, Associate Bureau Chief
January 2, 2008
Page 4

/sl

Lawrence R. Krevor
Vice President — Spectrum

James B. Goldstein
Director, Spectrum Reconfiguration

cc: 800 MHz Transition Administrator
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Monthly Status Report to FCC

Figure 1° Retuning Status of Channels 1-120 — Non-Border Licensees

# of Non-Border Licensees

NP(S}PA Reoi ’1I‘c>1t2a(l) 1-120 Li(lzeilzsges

( egion Name Licensee Licensee Remainin

Region # S s Cleared o
1 Alabama 7 7 0
2 Alaska 13 13 0
3 Arizona 48 45 3
4 Arkansas 17 17 0
5 Southern California 6 5 1
6 Northern California 63 62 1
7 Colorado 21 21 0
8 New York Metropolitan Area 49 49 0
9 Florida 105 88 17
10 Georgia 42 39 3
11 Hawaii 32 32 0
12 Idaho 12 12 0
13 Ilinois 30 30 0
14 Indiana 19 19 0
15 Iowa 10 10 0
16 Kansas 16 16 0
17 Kentucky 16 16 0
18 Louisiana 44 33 11
19 New England 36 35 1
20 Washington, DC/Baltimore 31 25 6
21 Michigan 2 2 0
22 Minnesota 51 51 0
23 Mississippi 17 15 2
24 Missouri 23 23 0
25 Montana 11 11 0
26 Nebraska 7 7 0
27 Nevada 45 45 0
28 Eastern PA (Philadelphia) 392 32 0
29 New Mexico 24 24 0
30 New York — Albany 8 7 1
31 North Carolina 31 29 2
32 North Dakota 8 8 0
33 Ohio 16 15 1
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# of Non-Border Licensees
NP(S}PA Reoi ’1I‘c>1t2a(l) 1-120 Li(lzeilzsges
egion Name . Licensee e
Region # Llcesnsee s Cleared Remgalnln

34 Oklahoma 11 11 0
35 Oregon 24 24 0
36 Pennsylvania 7 7 0
37 South Carolina 14 13 1
38 South Dakota 9 9 0
39 Tennessee 31 31 0
40 Dallas, TX 23 23 0
41 Utah 10 10 0
42 Virginia 27 27 0
43 Washington 11 11 0
44 West Virginia 5 5 0
45 Wisconsin 15 15 0
46 Wyoming 3 3 0
47 Puerto Rico 12 9 3
48 Virgin Islands 8 8 0
49 Austin, TX 8 8 0
50 Texas - El Paso 16 16 0
51 Houston, TX 23 23 0
52 Lubbock, TX 25 25 0
53 Texas - San Antonio 14 13 1
54 Great Lakes (Chicago)? 40 39 1
55 Western Upstate New York 0 0 0

US Territories (Guam, Northern

Mariana, Gulf of Mexico, etc.) 2 0 92
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Figure 2 Retuning Status of Channels 1-120 — SouthernLINC Cleared

SouthernLINC
NPSPAC Region Nam 1-120
Region # eglon Name Channels
Cleared
1 | Alabama 1
9 | Florida
10 | Georgia

23 | Mississippi

31 | North Carolina
37 | South Carolina
39 | Tennessee

O|IOoO|O|O|+H|O




David Furth, Associate Bureau Chief
January 2, 2008

Page 8

Figure 3° Retuning Status of Channels 1-120 — Sprint Nextel Clearing

# of
Channels
Newtel I-
Ifl{ggslgﬁg Region Name 1206}(§§§ared
Licensees
1 | Alabama 4
2 | Alaska 0
3 | Arizona 0
4 | Arkansas 5
5 | Southern California 0
6 | Northern California 35
7 | Colorado 892
8 | New York Metropolitan Area 10
9 | Florida 0
10 | Georgia 0
11 | Hawaii 0
12 | Idaho 0
13 | Illinois 4
14 | Indiana 37
15 | Iowa 0
16 | Kansas 25
17 | Kentucky 16
18 | Louisiana 0
19 | New England 2
20 | Washington, DC/Baltimore 0
21 | Michigan 0
22 | Minnesota 3
23 | Mississippi 3
24 | Missouri 16
25 | Montana
26 | Nebraska
27 | Nevada
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# of
Channels
Sprint
II\I{PS-PAC Region Name 1§(I)e}étlz1a11ed
egion # for
Licensees
33 | Ohio 0
34 | Oklahoma 5
35 | Oregon 11
36 | Pennsylvania 0
37 | South Carolina 0
38 | South Dakota 0
39 | Tennessee 3
40 | Dallas, TX 14
41 | Utah 5
42 | Virginia 27
43 | Washington 0
44 | West Virginia 0
45 | Wisconsin 0
46 | Wyoming 11
47 | Puerto Rico 0
48 | Virgin Islands 0
49 | Austin, TX 0
50 | Texas - El Paso 0
51 | Houston, TX 13
52 | Lubbock, TX 0
53 | Texas - San Antonio 0
54 | Great Lakes (Chicago) 24
55 | Western Upstate New York 0

US Territories (Guam, Northern Mariana, Gulf of

Mexico, etc.)

0
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Figure 4° NPSPAC Licensees’ Agreed Upon Sprint Nextel Clear Dates for Channels

1-120

Agreed Upon Date
NPS.PAC Region Name Licensee Name ffr Sprini) Nextel
Region #
to Clear By
1 | Alabama Talladega County EMA, AL PH I 12/27/2007
4 | Arkansas Jefferson, County of, AR PH II 9/27/2007
6 | California - North Lodi, City of, CA PH II 9/15/2007
6 | California - North Emeryville, City of, CA PH II 9/25/2007
6 | California - North Campbell, City of, CA PH II 10/1/2007
6 | California - North San Joaquin, County of, CA PH II 10/1/2007
6 | California - North Stockton, City of, CA PH II 10/1/2007
6 | California - North Contra Costa County, CA PH I1 10/22/2007
6 | California - North Ceres, City of, CA PH II 10/31/2007
6 | California - North Turlock, Gustine City's of, CA PH II 10/31/2007
6 | California - North Elk Grove Unified School District, CA PH II 12/29/2007
6 | California - North University of California - Merced PH II 1/15/2008
6 | California - North Palo Alto, City of, CA PH II 2/15/2008
6 | California - North Vacaville, City of, CA PH II 2/15/2008
6 | California - North San Bruno, City of, CA PH II 2/17/2008
6 | California - North Fresno, City of, CA PH II 3/26/2008
7 | Colorado Lakewood, City of, CO, Phase II 6/19/2007
7 | Colorado Pikes Peak Regional Comm Network 9/15/2007
Adams Twelve Five Star School District,
7 | Colorado Phase 11 11/27/2007
7 | Colorado Westminster, City of, CO PH II 12/1/2007
7 | Colorado Colorado, State of PH II 1/25/2008
New York -
8 | Metropolitan New York, State of PH II Metro 21 9/4/2007
New York -
8 | Metropolitan West Orange, Township of, NJ PH II 1/20/2008
New York - State University of NY Maritime College PH
8 | Metropolitan 11 1/26/2008
New York -
8 | Metropolitan Parsippany Troy Hills, Township, NJ PH II 2/11/2008
10 | Georgia Crisp, County of, GA 12/13/2007
Saint Clair County Transit District, IL PH
13 | Illinois 11 7/31/2007
14 | Indiana Lagrange County Communications, IN PH II 9/16/2007
14 | Indiana Hancock County of, IN PH II 10/24/2007
14 | Indiana Cass, County of, IN PH II 11/19/2007
14 | Indiana Anderson, City of, IN PH II 11/26/2007
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Metropolitan Emergency Communications
14 | Indiana Agcy PH 11 11/30/2007
14 | Indiana Steuben, County of, IN PH II 12/5/2007
14 | Indiana Howard, County of, IN PH II 12/17/2007
16 | Kansas Finney County, KS PH II 9/21/2007
Prairie Band of Potawatomi Nation, KS PH

16 | Kansas 11 10/15/2007
16 | Kansas Wabaunsee County, KS PH II 11/25/2007
16 | Kansas McPherson County, KS PH 11 12/4/2007
16 | Kansas Crawford County, KS PH II 2/7/2008
17 | Kentucky Kentucky State Police PH 11 9/10/2007
17 | Kentucky Campbell, County of, KY PH II 11/8/2007
17 | Kentucky Covington, City of, KY PH II 11/9/2007
17 | Kentucky Kenton, County of, KY PH II Police 11/9/2007

Maine, New

Hampshire,

Vermont,

Massachusetts,

Rhode Island,
19 | Connecticut Watertown, Town of, MA PH II 6/22/2007

Maine, New

Hampshire,

Vermont,

Massachusetts,

Rhode Island,
19 | Connecticut South Hadley, Town of, MA PH II 6/23/2007

Maine, New

Hampshire,

Vermont,

Massachusetts,

Rhode Island,
19 | Connecticut North Andover, Town of, MA PH II 12/15/2007

Maine, New

Hampshire,

Vermont,

Massachusetts,

Rhode Island,
19 | Connecticut Easton, Town of, MA PH II 1/19/2008
22 | Minnesota Brown, County of, MN PH II 7/31/2007
22 | Minnesota Sherburne, County of, MN PH II 12/17/2007
22 | Minnesota Hennepin, County of, MN PH II 1/16/2008
22 | Minnesota Rice & Steele, County of, MN PH II 1/16/2008
22 | Minnesota Olmsted, County of, MN PH II 1/29/2008
22 | Minnesota Wright, County of, MN PH II 1/30/2008
22 | Minnesota Minnesota, State of PH I1 3/1/2008
22 | Minnesota Saint Louis, County of, MN PH II 3/1/2008
23 | Mississippi Baptist Memorial Health Care Corporation 11/28/2007
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PHII
Saint Clair County Transit District, IL PH
24 | Missouri 11 7/31/2007
24 | Missouri Liberty, City of, MO PH II 9/11/2007
24 | Missouri Joplin, City of, MO PH II 10/22/2007
24 | Missouri Gladstone, City of, MO PH II 2/8/2008
26 | Nebraska Scottsbluff, County of, NE PH II 12/21/2007
26 | Nebraska Nemaha, County of, NE PH II 2/1/2008
26 | Nebraska Richardson, County of, NE PH II 2/4/2008
27 | Nevada North Las Vegas, City of, NV PH II 2/25/2008
29 | New Mexico Colorado, State of PH II 1/25/2008
34 | Oklahoma Owasso, City of, OK PH II 12/15/2007
35 | Oregon Oregon Department of Corrections PH 11 10/1/2007
35 | Oregon Oregon, State of - OR PH I 10/1/2007
Baptist Memorial Health Care Corporation
39 | Tennessee PH I 11/28/2007
40 | Texas - Dallas Greenville, City of, TX PH I1 11/3/2007
40 | Texas - Dallas Baylor Health Care System, TX PH I 11/20/2007
40 | Texas - Dallas Parker County, TX PH 11 11/20/2007
40 | Texas - Dallas Sherman, City of, TX PH II 11/25/2007
40 | Texas - Dallas City of North Richland Hills, TX PH II 11/28/2007
40 | Texas - Dallas Duncanville, City of, TX PH II 12/1/2007
41 | Utah Salt Lake City, City of, UT PH II 11/11/2007
41 | Utah Colorado, State of PH II 1/25/2008
Harrisonburg-Rockingham Emer Comms.
42 | Virginia Center PH I 11/18/2006
42 | Virginia Blacksburg, Town of, VA PH II 12/9/2007
45 | Wisconsin Minnesota, State of PH 11 3/1/2008
45 | Wisconsin Minnesota, State of PH II - Wave 1 3/1/2008
46 | Wyoming Cheyenne, City of, WY PH II 11/14/2007
51 | Texas - Houston Matagorda County, TX PH II 12/8/2007
Chicago -
54 | Metropolitan Rock, County of, WI PH II 10/3/2007
Chicago -
54 | Metropolitan Bolingbrook, Village of, IL PH 11 12/7/2007
54 | Chicago - Milwaukee, City of, WI PH II 12/13/2007
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Metropolitan
Chicago -
54 | Metropolitan Ozaukee, County of, WI PH II 12/29/2007
Chicago -
54 | Metropolitan Kenosha, County of, WI PH II 1/31/2008




